
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the Arkansas Centerline File Program (ACF) website at:   
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp. 
 
Below is a listing from most to least current Arkansas Centerline File Program (ACF) 
milestones: 
 

• June 16, 2003 –  Miller County added to “best available” road centerline 
download section.  Miller County was developed using GPS data in the county by 
Spatial Data Research with field verified attributes.  The city of Texarkana was 
mapped using photogrammetric techniques with the attributes added using the 
TIGER line files.  The two files were merged together by AGIO and reformatted 
into the ACF database standard.  An accuracy assessment will be conducted soon 
to see if the file will meet the ACF standard. 

 
• June 13, 2003 –  Attended the County Judges Association Summer Meeting to 

further coordination.  Learned that Ashley County is getting ready to start a road 
centerline mapping project. 

 
• June 9, 2003 –  Did mapping grade GPS data collection of 40 photo identifiable 

points to do an accuracy assessment of the Mr. Sid county mosaic and the Van 
Buren 9-1-1 road centerline file using the National Standard for Spatial Data 
Accuracy (NSSDA).  The ortho tested at +-9 meters and the centerlines tested +-
13 meters.  David Britton from the Van Buren County 9-1-1 office will adjust the 
centerlines to meet the ACF standard. 

 
• May 30, 2003 –  Met with Jim Bell from Little River County 9-1-1 to discuss 

developing a request for bids for centerline mapping of the county. 
 
• May 29, 2003 –  Met with Dale Booker from Nevada County 9-1-1 to review his 

centerline, address point and driveway file.  Dale will make some minor 
adjustments before submitting the file to be incorporated into the ACF standard. 
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• May 21, 2003 –  The US Census Bureau notified the AGIO that they have tested 

the spatial accuracy of Monroe and Pulaski County as part of their TIGER 
Modernization Program.  Pulaski tested to be +-3.3 meters and Monroe tested to 
be +-8.5 meters. 

 
• May 13, 2003 –  Hosted the Fulton County 9-1-1 Coordinator at the AGIO for 

training on developing address point data and converting his centerline data into 
the ACF standard. 

 
• May 12, 2003 –  Posted Newton County to the website for download as “best 

available.”  AHTD digitized the map using the ADOP imagery, the AGIO 
converted it to a GIS layer with an ACF database template and the AR One Call 
Center added street name and other attributes.  Address ranges and private drives 
will be added at a later time by the county. 

 
• May 5, 2003 –  Went to Wynne, AR to meet with the Cross County Cooperative 

Extension Service to discuss the need for 9-1-1 address mapping and how the 
CAMP program will assist the county in developing their program. 

 
• May 2, 2003 –  Met with Lonoke County 9-1-1 and the 9-1-1 Company to discuss 

issues with the mapping deliverable and possible solutions.  We will follow up in 
a few weeks to see if the changes have been made and evaluate the file for 
adherence to the ACF standards. 

 
• May 1, 2003 –  Attended a meeting at the EAST lab in Eureka Springs with the 

Carroll County 9-1-1 office to discuss coordination of mapping efforts for 9-1-1 
and how the EAST program will assist by developing a pilot project. 

 
• April 28, 2003 –  AGIO met with MSAG Data Consultants to view their software 

products for 9-1-1 call location and discuss their methodology for 9-1-1 mapping 
data development. 

 
• April 25, 2003 –  The AGIO hosted a meeting with Central Arkansas, White 

River, Western Arkansas and Eastern Arkansas Planning and Development 
Districts to discuss how the ACF Program applies to 9-1-1 mapping.  Several 
issues were disused relating to field verification of addresses vs. creating a 
database using MSAG ranges.  The AGIO is in the process of developing a White 
Paper that illustrates these issues that can be used for education purposes, 
especially for counties getting ready to solicit 9-1-1 mapping services. 

 
• April 22, 2003 –  The AGIO submitted a grant proposal that would provide 

funding to develop data loading procedures of ACF county layers into GeoStor.  
The proposal was to develop a system of automated authentication process and 
data validation procedures of each county file and queue exceptions for a 
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technician to resolve.  The proposal also addressed data loading funding for the 
final data layers. 

 
• April 11, 2003 –  Began working on an AutoCAD file from Columbia County to 

pull it into a GIS environment and prep it for the county to convert to the ACF 
standard. 

 
• April 10, 2003 –  Began working on Fulton County’s AutoCAD 9-1-1 map.  

Brought it into a GIS environment, positioned it spatially based on the CAD 
coordinate system and devised a methodology to pull in text graphics as attributes 
in the GIS layer for street name, address range, and address number for points. 

 
• April 8, 2003 –  Met with PAgis on the issues needed to be resolved to get Pulaski 

County fully in the ACF Standard.  Also discussed issues with data maintenance. 
 
• April 2,3,4 2003 –  Attended the NENA/APCO 9-1-1 Conference in Little Rock.  

Presented on the ACF Program and manned a booth to answer questions and 
distribute information. 

 
• April 1, 2003 –  Visited the Perry County 9-1-1 office to view their road map data 

and advise them on how to get the data ready for Phase II 9-1-1 and into the ACF 
Standard.  They currently have a TIGER map with updated attributes and a few 
streets added to it. 

 
• March 27, 2003 –  Follow up technical meeting with Carroll County 9-1-1 staff 

on how to migrate their data to the ACF standard and adjust the spatial accuracy 
and attributes to meet the standard. 

 
• March 25, 2003 –  Attended a retreat at UALR for all Planning and Development 

Districts interested in providing GIS services and presented on ACF status and 
issues with GIS road data development. 

 
• March 24, 2003 –  Visited Monroe County to address a few discrepancies in the 

road layer to get it into the ACF Standard and post it to the website.  Met with 
Woodruff County 9-1-1 coordinator to get a copy of their road map data for 
evaluation.  Met with Central Arkansas Planning and Development District to 
review the work they are doing for Prairie County. 

 
• March 19, 2003 –  Presented to the Southwest Arkansas Planning and 

Development district staff and constituents on the ACF Program and how they 
can get started. 

 
• March 17 2003 –  Received Newton County updated road mapping from the 

DOQQs from AHTD.  Brought it into a GIS environment and structured the 
database in the ACF format, then sent it to AR One Call to add road names and 
other attributes. 
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• March 15, 2003 –  Meeting with Washington County 9-1-1 to review their 

mapping and discuss further development..  Also meeting with Benton County to 
discuss details of their project. 

 
• March 14, 2003 – Meeting with Carroll County 9-1-1 to review their mapping and 

discuss further development. 
 
• March  7, 2003 –  Visited Baxter County Road and Bridge and 9-1-1 to review 

their existing mapping and made plans to adjust their mapping to the ACF 
standard in the future and how they could proceed with a full blown GIS, asset 
management system and capitol improvements program. 

 
• March 5, 2003 –  Had a meeting with Rick ihde-adh from the Nuclear Planning 

and Response Team in Russellville and discussed how to use GeoStor and the 
state of centerlines in his region.  Then, met with Charles Molsbee of M&M GIS 
to discuss M&M becoming an ACF feature vendor.  He provided AGIO with 
copies of the data he developed for Garland, Hot Spring and Montgomery County 
and agreed to develop new data in the ACF standard with no fee distribution.  He 
wants to adjust the existing data to meet the standard for Garland, Hot Spring and 
Montgomery. 

 
• February 23-25, 2003 –  Attended the National Emergency Number Association 

Critical Issues Forum.  Attended a short course on the technical issues with 
delivering e9-1-1 and w9-1-1 service to the public and how that affects the ACF 
program.  Also met with Congressman Boozman and his aide, Congressman 
Ross’s aide, and Congressman Berry’s aide to raise awareness of the state of 
centerlines in Arkansas and how that affects w9-1-1 service and other sectors.  
Also met with the Census Bureaus TIGER modernization reps to bring them up to 
speed on mapping in Arkansas and how we can work together. 

 
• February 14, 2003 –  Follow up meeting and training for the 9-1-1 company to 

address specific issues in Lonoke County. 
 
• February 13, 2003 –  Met with Sharp County Road and Bridge and White River 

Planning and Development District to discuss issues with centerline data 
development and using GeoStor to acquire supporting data. 

 
• February 11, 2003 –  Visited the Van Buren County 9-1-1 office to discuss 

adjusting their existing mapping to the ADOP imagery. 
 
• February 6, 2003 – Discussed data development issues with Drew County Road 

and Bridge and 9-1-1 and did some training on ArcGIS. 
 
• February 3-4, 2003 –  Attended the County Judges Association of Arkansas’s 

Spring Conference to coordinate many ACF issues. 
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• January 31, 2003 –  Met with the 9-1-1 Company to discuss methodology to 

ensure their deliverable to clients would adhere to the ACF standards. 
 
• January 23, 2003 –  Trained Pope County on how to adjust their existing mapping 

using the DOQQs into the ACF standard. 
 
• January 21, 2003 –  Met with the Commercial Mobile Radio Service Board and 

presented the ACF program and discussed issues with implementing w9-1-1 
Phase II and existing centerline mapping. 

 
• January 15, 2003 – AGIO hosted a meeting for all county judges, 911 

coordinators, Office of Emergency Management representatives and Road & 
Bridge representatives.  The meeting was held at the Association of Arkansas 
Counties and funded through a grant from the Mid-America GIS Consortium.  
There were 133 county representatives in attendance from over 40 counties.  
AGIO presented on the following topics:  ACF and GPS standards, ACF status, 
options for ACF data creation with approximate schedule and cost including 
developing the data in-house using DOQs and/or GPS, using their local Planning 
and Development District, and ACF feature vendors.  We showed them examples 
of the US Census and old AHTD maps and their inaccuracy and incompleteness.  
We collected technical contacts for each county and discovered several more 
agencies that may have data that will be useful to the program.  We also made 
progress in getting local support for the program, including coordination and 
maintenance issues. 

 
• January 8, 2003 – Met with Paul Strickland and Terri Black both of whom are 

former NENA representatives and SBC employees that have started their own 
mapping company.  We talked about the ACF standards and how to provide 
counties with the best product using DOQs and data from GeoStor. 

 
• December 17, 2002 – AGIO sends out invitation letters to all county judges 

inviting them to an informative coordination meeting for the ACF program.  The 
meeting will inform them of the current status of their county, details on 
following the standard, and their role in data creation and maintenance.  The 
different options for creating centerline data include an anticipated schedule; costs 
and benefits of the different methodologies will also be covered. 

 
• December 16, 2002 – Met with Robert Middleton of the Eastern Arkansas 

Planning and Development District to help get Mississippi reformatted to the 
ACF standard and train Robert on ACF methodologies. 

 
• December 13, 2002 – Arkansas One Call finishes attributing the centerlines from 

Searcy County with road names, types and other data.  The centerlines were 
created by AHTD digitizing on top of the ADOP imagery.  AGIO added private 
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and miscellaneous drives.  One Call will add the address ranges next year in 
conjunction with Searcy County’s 911 implementation. 

 
• November 27, 2002 – AGIO visited Hot Spring County to see a demo of MapStar 

and full Phase I E-911 implementation using M&M centerline data.  M&M has 
developed data for Garland County and is preparing data in Montgomery and Pike 
Counties. 

 
• November 18, 2002 - AGIO posts Madison County to the ftp site as the first local 

database to meet the ACF standard.  It can be downloaded in ESRI shapefiles in 
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ). 

 
• November 14, 2002 - AGIO completes the addition of miscellaneous roads and 

private drives to the Searcy Co. mapping from AHTD and forwards the database 
to Arkansas One Call for attribution in conjunction with the county’s 911 
coordinator.  AGIO completes a pilot project illustration concerning how points 
from the County Assessor Mapping Program (CAMP 
http://www.gis.state.ar.us/AGIO/CAMP.asp ) can be used to populate geocodable 
attributes efficiently onto mapping. 

 
• November 13, 2002 – AGIO meets with Spatial Data Research (contractor doing 

work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO 
with a data structure translation wizard so that the data they produce will adhere 
to the ACF standard. 

 
• November 10, 2002 - AGIO receives introductory data for review of preliminary 

database of roads collected using mapping grade GPS and field-verified 
geocodable attributes for adherence to the ACF standard for Lincoln and Miller 
counties. 

 
• November 4, 2002 - AGIO meets with a representative from Plant Equipment 

(contractor that produces MapStar for 911 offices in several counties).  We verify 
that data in the ACF format will work with their software. 

 
• November 1, 2002 - AGIO develops methodology for county and feature level 

metadata as well as unique i.d. population. 
 

• October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status 
of their centerlines.  Data should be available in early 2003. 

 
• October 23, 2002 - Greene County submits the local centerline data for review 

and reformatting to the ACF standard. 
 
• October 14, 2002 - Madison County is the first to turn over their local centerline 

database for review. 
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• October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in 
ESRI, Intergraph, MapInfo and MS Access format. 

 
• October 1, 2002 - AGIO completes review and comments of Conway County’s 

preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard. 

 
• September 26, 2002 - The Arkansas Centerline File Standard is officially filed 

with the Arkansas State Library as a rule and regulation.  The Arkansas Highway 
and Transportation Department finishes mapping the Searcy Co. centerlines from 
Arkansas Digital Ortho Program aerial photos:  
http://www.gis.state.ar.us/AGIO/adop.htm 

 
• September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the 

ACF Program. 
 
• September 2002 - The Arkansas Centerline File Standard is presented to the ALC-

Administrative Rules and Regulations Committee.  
 

• August 2002 - The Arkansas State Land Information Board votes to adopt the 
following for inclusion into the proposed Arkansas Centerline File Standard: 
Centerline shall include all clearly defined passages through which a 
standard vehicle may travel as well as driveways extending more than 500 
feet and/or driveways containing two or more addressed structures. 
 

• August 2002 - It is brought to the attention of the Arkansas State Land 
Information Board and Arkansas Geographic Information Office that “centerline” 
is not clearly defined in the standard and the capturing of driveways should be 
included. 

 
• July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of 

Legislative Research to begin the promulgation process. 
 

• July 2002 - Arkansas Centerline File Standard official promulgation notice is 
mailed to 202 boards, commissions, agencies, higher education, vocational 
facilities, and county judges. 

 
• June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline 

File Standard. 
 

• May 2002 - Arkansas Centerline File Task Force proposes the Arkansas 
Centerline File Standard to the Arkansas State Land Information Board. 

 
• February - July 2002 - Arkansas Centerline File Task Force holds numerous 

meetings to formulate a centerline standard. 
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• January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas 
State Land Information Board. 

 
 

 
 
 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming items for the ACF team: 

 
• Continue to evaluate data for Washington County, Woodruff County, and 

Stone County 
• Work to reformat data for Pike County, Lincoln County, Van Buren County, 

Conway County, and Pulaski County to the ACF standard and post to the web 
site. 

• Finish developing a tool that works with ArcGIS that allows for easy data 
entry and data maintenance in the ACF standard.  The tool will be distributed 
to the counties, contractors or anyone participating in the ACF program at “no 
fee.” 

• Work with Western Arkansas Planning and Development District to get data 
in the ACF standard for Sebastian County and Scott County. 

• Continue to promote the ACF standard whenever possible. 
• Continue to coordinate with major stakeholders and provide easy access to 

project status. 
• Post more status graphics and workflow documentation to the AGIO website. 

 
 
 
 
Data Formatting Methodologies 
 
Data formatting methodologies are posted to the web at: 
 
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp 
 
Also, look for the following workflow documents to be posted soon: 

1. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and ArcGIS 

2. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and MapInfo 

3. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and GeoMedia 

4. Direct upload of updated centerlines to GeoStor. 
5. Reformatting metadata to fit the FGDC standards. 
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Status Overview 
 
Below is a broad overview of the results of AGIO research thus far by level of 
government and private entity information. For more detailed information, please see 
figures 1 and table 1 on the following pages. 
 

• County Level –  
1. Madison County has been reformatted to the ACF standard database definitions; 

private drives and miscellaneous roads have been added.  It has been placed on 
our web site and is the first county available to download in the ACF standard 
format.   

2. Jefferson County has also been reformatted and placed on FTP.  Private drives 
will be added at a later time.   

3. Preliminary files have been received for Conway, Lonoke, Miller, and Lincoln 
counties from contractors for the ACF team to review, make comments, and 
develop methodologies for crosswalking into the ACF standard and developing 
processes for maintenance.   

4. Files have been received for Van Buren, Woodruff, Stone, Washington, Baxter, 
Fulton and Scott that need to be reviewed and comments need to be sent back as 
to what it will take to get the data into the ACF standard. 

5. We hope to receive a data from Sebastian, Prairie, Franklin, Benton, Nevada and 
others soon for our review. 

6. Greene County has been received but has been put on hold due to their 911 
coordinator leaving.   

7. Searcy County has been completely digitized in accordance with the standard and 
has been attributed with everything but address ranges by One Call.  Ranges will 
be added in conjunction with the counties 911 implementation.   

8. Several major cities within counties have either developed data or are in the 
process of creating data that will be incorporated into the final dataset.   

9. Pope, Faulkner, Fulton, and Columbia counties have submitted CAD files and we 
are working with them to reformat to GIS ACF layers.   

10. Lonoke, Drew, Polk, Pike, Yell, and Johnson are being developed by contractors 
and aren’t scheduled to be complete for a few months to a year. 

11. Bradley, Little River, Chicot, St Francis, White and Clark counties were under 
contract with a vendor to have their 9-1-1 centerline mapping developed.  The 
contractor has recently gotten out of the business.  The AGIO will work with 
these counties to help them keep the project going by either selecting a new 
contractor, or other means. 

 
 

• State Level – AHTD is about 75% complete with digitizing Fulton, 50% complete 
with Izard, they are also digitizing Garland and Madison. 
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• Federal Level – AGIO is working with the US Census Bureau to acquire 
resources for working with counties without 911 programs and as well as helping 
in attributing the counties that AHTD is mapping or counties with out 911 
programs.  The Census Bureau is also conduction accuracy assessments for 
counties that are in the ACF standard. 
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Figure 1
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County 
Status 
Date Status 

Bradley County 6/10/2003 
NTB Associates, Inc. is under contract to complete the mapping in the ACF Standard 
- 6 month schedule. 

Union County 5/29/2003 
The county is purchasing a Trimble ProXRS for mapping and getting training on the 
GPS and ArcGIS software. 

Little River County 5/28/2003 
Preparing to issue request for proposals for GIS data development for use in locating 
land-line, Phase I and Phase II 9-1-1 calls. 

Fulton County 5/15/2003 

AHTD is digitizing the county and is 75% complete.  County mapped roads with a 
NavStar meter and it was verified with AHTD mapping using AutoCAD 2000i.  They 
are going to verify it again against the DOQs and switch to ArcView to link their 911 
database. 

Carroll County 5/14/2003 

WellsCo GPSed addresses in cities and geocoded the addresses in the county.  The 
county has been adjusting the accuracy of the geocoded points and AHTD 
centerlines.  They will use the DOQQs to adjust the spatial data and field verify 
address ranges. 

Chicot County 5/14/2003 

The 9-1-1 Company was under contract to map this county in the ACF Standard.  
Tried to make contact with Liz to see what she is planning to do now.  Left a 
message. 

Clark County 5/14/2003 

Arkadelphia has a dataset that was created with GPS that has road names.  County 
brought AHTD into AutoCAD and kept up to date.  Mapping in paper space.  Getting 
ready to hire a contractor to do conversion and new mapping. 

Cross County 5/14/2003 

This county has been contacted and made aware of the standard.  Need to follow up 
with details.  The cooperative extension service is taking the lead on raising the 
awareness for the ACF data for 9-1-1 and emergency response. 

Logan County 5/14/2003 

Sending a cd w/ aerial photo and AR One Call shapefile w/ street name.  Nita will call 
me back when she is ready to get started to discuss training/hard-ware/software/data 
formatting options.  Need to discuss timeframe and technical issues. 

Newton County 5/14/2003 

AHTD finished digitizing the county.  AGIO x-walked into the ACF database format, 
fixed dangles and overshoots and AR One Call added street name.  County to add 
address ranges at a later date.  Published as "best available." 

Pulaski County 5/14/2003 
The AGIO is in the process on x-walking the data into the ACF standard and should 
publish it in June 2003. 

St. Francis County 5/14/2003 

Was under contract with the 9-1-1 Company for geocodable centerlines in the ACF 
standards. Have address ranges in a spreadsheet.  They will continue the project - 
maybe internally - maybe hire a different contactor. 

Arkansas County 4/7/2003 

Have a map book with AHTD maps and road names and address ranges.  Address 
ranges are in a spreadsheet, but map is hard copy only.  9-1-1 office developing ACF 
formatted data in-house. 

Columbia County 4/7/2003 
Mapping not to scale.  Address ranges from SBC.  AGIO has scaled and rotated to 
the DOQQ for Columbia county to review and figure out how to proceed. 

Crittenden County 4/7/2003 

This county has been contacted and made aware of the standard.  Need to follow up 
with details.  911 for city and county are separate.  I will be going to their users 
meeting on 5/15/03. 

Mississippi County 4/7/2003 

EAPDD have aligned the roads to the DOQQs.  Some city address ranges were 
conflated from TIGER line files.  AR One Call will finish the address ranges and they 
will be field checked by the assessor’s office. 

Table 1
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Nevada County 4/7/2003 

The county is GPSing using ArcView and Spatial Data Research methodology.  They 
are about 90% complete with address points, geocodable centerlines including 
driveways. 

Perry County 4/7/2003 
County uses ArcView to update TIGER mapping.  AGIO has a copy.  The county is 
thinking of hiring a contractor to adjust the map. 

Polk County 4/7/2003 
M&M won the bid to do the work and will be under contract soon.  Data to be created 
in the ACF standard. 

Stone County 4/7/2003 

Mapping was GPSed by Miller Mapping and the county has been maintaining it in 
MapInfo.  Tina says the have found some areas that are not very accurate spatially.  
AGIO is reviewing the file.  County to coord. Adjustment with WAPDD. 

Woodruff County 3/31/2003 
Data received and being reviewed by AGIO.  GPSed by Miller Mapping and being 
updated by Woodruff 9-1-1 office. 

Jefferson County 3/13/2003 

The OES has GPSed all the roads in the county and most in the cities with 
geocodable attributes and is providing the data to AGIO for review.  Posted in the 
ACF format on 1/5/03 

Madison County 3/13/2003 

The data has been cross walked into the ACF database standard; roads were 
spatially adjusted where needed using ADOP imagery as a reference, and 
miscellaneous roads and private drives were added.  It was placed on ftp on 
11/18/02.  AHTD is redigitizing. 

Monroe County 3/13/2003 

911 office has mapping that was started by Miller Mapping and then they finished it 
in-house.  It has geocodable attributes.  The file was posted to the AGIO website to 
download as best available.  AGIO will work with the county to get data in ACF 
format 

Montgomery County 3/13/2003 
M&M has is developing data in this county.  M&M is planning to adjust this data to 
meet the ACF standard in the future. 

Pike County 3/13/2003 
M&M has is developing data in this county and will deliver it in the ACF standard 
format to be distributed. 

Searcy County 3/13/2003 

AHTD has delivered the line-work they digitized on top of DOQs.  Converted to a GIS 
ACF format; driveways and miscellaneous roads have been added by AGIO.  AOCS 
finished adding road names, types and other data. Ranges to be added by 911. 
Posted 3/11/03. 

Drew County 3/12/2003 
Met with Road and Bridge and 9-1-1 representatives on 2/4/03.  They will put 
centerline development out to bid in 3/03. 

Faulkner County 3/12/2003 

DGN format. Started with Atlas GIS drew roads and labeled - judge wanted a color 
map - went Microstation and Corel Draw, has graph bars to get into a coordinate 
system.  Updated every month.  AHTD is digitizing and plans to finish by fall 2003. 

Garland County 3/12/2003 

Have received a dataset from M&M to be used for 911 with MapStar.  M&M plans on 
adjusting the data to fit the ADOP imagery in the future.  AHTD is also digitizing and 
plans to be finished by June, 2003.  We will coordinate mapping with M&M. 

Independence County 3/12/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  Bill Hicks assigns 
addresses.  Would work with Lori at White River PDD in Batesville, the county seat.  
Bill uses hard copy maps updated once a year.  Also talking with SDR. 

Izard County 3/12/2003 AHTD is planning to finish digitizing this county by the end of June, 2003. 

Lonoke County 3/12/2003 

AGIO did a pilot project in this county to use point address extracted from the CAMA 
data base used to conflate address ranges onto centerlines that are heads-up-
digitized on the DOQs.  The county hired the 9-1-1 company to develop their data 
using ADOP. 

Prairie County, 
Arkansas 3/12/2003 

Central Arkansas Planning and Development is currently GPSing the roads. Need to 
visit Conya to review their process soon. 
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Sebastian County 3/12/2003 

WAPDD is currently working to wrap up this project and will make the data available 
to AGIO to crosswalk into the standard.  95% Complete according to WAPDD.  Ft. 
Smith has finished their dataset and AGIO has received it.  Need to make sure 
WAPDD has it. 

Van Buren County 3/12/2003 

Met with Mr. Britton in Jan 2003.  He was using MapInfo 5 with a manually reference 
DOQ to adjust Miller Mapping linework.  We showed him how to readjust this in 
MapInfo 7 with the DOQQ in it's native cood. System.  AGIO will help with the 
adjustment. 

Washington County 3/12/2003 

The county is being digitized and attributed by AR One Call.  The County DEM office 
is compiling the best available for the county and cities.  AGIO is reviewing 
preliminary files and is meeting with the county 3/14/03. 

Baxter County 3/11/2003 

9-1-1 map was developed using a DMI meter and is being adjusted and maintained 
using ADOP imagery and a mapping grade Trimble GPS.  Road and Bridge has a 
file that is part AHTD part from a local surveyor and part from the 9-1-1 map.  
Adjustment TBD. 

Boone County 3/11/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  The city of 
Harrison is getting high res orthos and plannimetrics from AMI.  They are planning on 
following the GPS and ACF standards for database development. 

Scott County 3/10/2003 This county is being GPSed by WAPDD.  50% Complete according to WAPDD. 

Conway County 3/3/2003 
County is under contract with NTB.  AGIO has reviewed the preliminary dataset and 
will receive a copy of the final deliverable in the ACF standard by the end of March. 

Benton County 2/14/2003 

The county is mapping roads with a GPS receiver and is following the SLIB 
standards for GPS and ACF.  Arkansas One Call is attributing a version of the roads 
with complete road names.  Bentonville has centerlines w/out ranges.  AGIO is 
meeting on 3/14/03 

White County 2/12/2003 

This county has been contacted and made aware of the standard.  Need to follow up 
with details.  Urban Planning Associates out LR is doing some initial mapping for 
Searcy only.  Board met and wants to do mapping for phase II. 

Franklin County 2/10/2003 
Western Arkansas Planning and Development began field work for GPS mapping in 
2/2003. 

Lincoln County 2/10/2003 

County is under contract with SDR and is 97% complete.  SDR is developing a 
translator into the ACF standard that can be run each time a new updated file is 
released. 

Miller County 2/10/2003 

County is under contract with SDR and is 99% complete.  SDR is developing a 
translator into the ACF standard that can be run each time a new updated file is 
released.  SDR didn't map Texarkana - Texas Water - GPS roads, bldg footprints w/ 
address. 

Sharp County 1/22/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  Road department 
wants to use White River PDD to GPS roads for asset management - how many 
miles of road. 

Ashley County 1/16/2003 

This county has been contacted and made aware of the standard.  Need to follow up 
with details.  I think they were under contract with Miller Mapping.  Judge attended 
the meeting on 1/15/03. 

Clay County 1/16/2003 
GPS roads in MapInfo according to Jane Bevans @ GeoComm.  County was under 
contract with Miller Mapping.  Need to visit soon also in CAMP. 

Crawford County 1/16/2003 
Western Arkansas Planning and Development is currently doing field work and 
should complete this county in 2003. 

Howard County 1/16/2003 
Mailed a copy of the standard on 10/8/02.  This county was under contract with Miller 
Mapping.  Judge attended the meeting on 1/16/03 
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Jackson County 1/16/2003 

This county has been contacted and made aware of the standard.  County uses 
Norman Mapping in Searcy for hard copy maps.  Newport does the 911 for the 
county. 

Phillips County 1/16/2003 
This county has been contacted and made aware of the standard.  The Road dept. 
attended the meeting on 1/16/03.  They said they have a map book. 

Poinsett County 1/16/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  Road and bridge 
foreman attended meeting on 1/16/03 and said he is willing to maintain the new 
AHTD/AOCS map. 

Sevier County 1/16/2003 
This county has been contacted and made aware of the standard.  County Judge 
attended the meeting on 1/16/03 

Greene County 1/15/2003 

Database is AHTD roads that have been added to as new roads went in.  Also have 
new 911 county roads names added.  New OEM coordinator wants to start with a 
clean slate. 

Hempstead County 1/15/2003 
The county has been contacted and made aware of the standard.  Hope has GPSed 
the city's centerlines and provided them to AGIO for review. 

Lafayette County 1/15/2003 
This county has been contacted and made aware of the standard.  Judge attended 
the meeting 1/15/03. 

Calhoun County 12/26/2002 
This county does not have a 911 program.  The US Census will take responsibility 
for generating this data. 

Cleburne County 12/26/2002 
The roads are available in AutoCAD with names.  Need to contact, request data so 
that it can be reviewed. 

Cleveland County 12/26/2002 
This county has been contacted and made aware of the standard.  Need to follow up 
with details.  Judge adamant about county following standard. 

Craighead County 12/26/2002 

Centerlines from Aerial Photos taken in 2000 w/ st name only.  Address points also.  
Data for Jonesboro only.  One Call and CAST are researching conflation process.  
County uses ArcView. 

Dallas County 12/26/2002 
This county has been contacted and made aware of the standard.  Need to follow up 
with details. 

Desha County 12/26/2002 
This county has been contacted and made aware of the standard.  Need to follow up 
with details. 

Grant County 12/26/2002 
This county has been contacted and made aware of the standard.  Need to follow up 
with details. 

Hot Spring County 12/26/2002 
Have received a dataset from M&M to be used for 911 with MapStar.  M&M plans to 
adjust the linework to fit the ADOP imagery in the future. 

Lawrence County 12/26/2002 
This county has been contacted and made aware of the standard.  Need to follow up 
with details. 

Lee County 12/26/2002 
This county has been contacted and made aware of the standard.  Need to follow up 
with details. 

Marion County 12/26/2002 AHTD is planning to digitize this county on top of the SLIB DOQs. 

Ouachita County 12/26/2002 
This county has been contacted and made aware of the standard.  Need to follow up 
with details. 

Pope County 12/26/2002 

Received their roads that were in a CAD environment with text labels for road names 
and address ranges.  AGIO rubbersheeted it to the ADOP imagery and provided it 
back to the county to convert to a GIS database that is geocodable. 

Randolph County 12/26/2002 AHTD is planning to digitize this county on top of the SLIB DOQs. 

Saline County 12/26/2002 

The county judge's office is developing a cadastral database with addresses.  The 
county purchased data from NavTec that is not shareable due to a license 
agreement.  According to the contractor the data meets the specs of the standard 

Yell County 12/26/2002 
This county has been contacted and made aware of the standard.  Need to follow up 
with details.  Under contract with GeoComm for delivery in 2004. 
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Johnson County 10/1/2002 
Under contract with GeoComm.  Data is expected to be finished at the end of 2003.  
Mailed a copy of the standard on 10/3/2002. 

 


